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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road
TIME PERIOD COVERED: 1 January through 31 January 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Received January 12, 1990 and initiated response to the
EPA additional comments on the Final RI Report.

*Received January 26, 1990 and initiated response to the
EPA comments on the draft FS Report.

PLANS AND PROCEDURES COMPLETED:

*A meeting was conducted January 25, 1990 with USEPA and
SCDHEC to discuss and clarify new comments received
from USEPA on the Final RI Report.

*A meeting was scheduled for February 6, 1990 to review
and clarify the USEPA comments on the draft FS Report.

ACTION ITEMS FOR FOLLOWING MONTH:

*Complete revision of the final RI Report based on the
January 25, 1990 meeting with USEPA and SCDHEC for
submittal to the Agency by February 12, 1990.

*Prepare response to USEPA draft FS ' comments as
appropriate based on the February 6, 1990 meeting with
USEPA and SCDHEC.

*Re-evaluate security requirements based on a February
13, 1990 Site inspection and implement revised
procedures.

#Meet with COE, USEPA, DHEC and RAI at the Site February
13, 1990 regarding wetlands classification of the SCRDI
Bluff Road Site. :
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ANTICIPATED DELAYS/PROBLEMS:

*The schedule to submit the response to USEPA comments
on the draft FS Report is exceptionally rigorous.
‘Although a meeting to discuss and clarify the FS Report
comments could not be arranged until February 6, 1990,
every effort will be made to complete the submittal
within 30 days from receipt of comments. In addition,
it must be notéd that the schedule will be contingent
upon the results of the COE Site inspection and
subsequent wetlands classification to be conducted
February 13, 1990. The full potential impact of a
wetlands classification on the FS is unknown at this
point.

RESULTS OF SAMPLING/TESTING:
*N/A



